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ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California - Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home I commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISO deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the third status report on the EUCLA program, updated
through April, 2012. An initial status report, including descriptions of each EUCLA
subprogram, projected results for each, results and progress through the month of
February 2012, and narrative of activities to improve program performance was
submitted to your Board on March 21,2012.

In accordance with your Board's instructions, Attachment I provides the following:

. Graphics and narrative illustrating the number of applications received,
applications approved, projects completed and incentive checks issued for the
Advanced/Basic/FlexPath subprograms. The FlexPath subprogram continues to
show strong growth in applications.

. Additional graphics and narrative for the subprograms showing total participant
goals and monthly benchmarks to measure progress of each.

. A monthly narrative description of EUCLA program changes. The narrative
identifies lessons learned and program revisions to increase program
participation and/or reallocate resources.

ISO continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC:TW

c: ISO Board deputies
Chief Executive Officer

Executive Officer, Board of Supervisors
Deputy CEO



Attachment I

Monthly EUCLA Graphics/Narrative - Through May 1, 2012

Below are status charts for the Energy Upgrade California in los Angeles County (EUCLA)
program and its subprograms. Also included is a Major Activities narrative summarizing
significant program accomplishments, and a lessons learned section identifying program
issues, and corrective actions taken.
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MonthlyEUCLAGraphics/Narrative - Through May 1, 2012

Basic and Advanced Path Project Applications
Actual and Projected
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THIS IS A COMBINED TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT WERE SUBMITTED

UNDER THE SCEISCG PROGRAM (NOT INCL. FLEXPATH). IN THE MONTH OF APRIL, SCE PERFORMED A SUMMARY
REVIEW OF PROJECT APPLICATIONS THAT HAD BEEN ON-HOLD/PENDING FOR LONG PERIODS AND CANCELED A

LARGE NUMBER ALLAT ONCE; THIS EXPLAINS THE ADVANCED PROJECTS IN APRIL BEING THE SAME AS MARCH.
THERE WERE 49 NEW ADVANCED APPLICATIONS IN THE MONTH OF APRIL. THE INCREASE IN TOTAL EUC PROJECTS

IS DUE TO FLEX PATH AND PROJECT APPLICATIONS IN POU TERRITORIES.

Flex Path Project Applications
Actual and Projected
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THIS SHOWS THE TOTAL OF ALL FLEXPATH PROJECT APPLICATIONS SUBMITTED AS OF END OF APRIL. TOTAL
APPLICATIONS ARE CONTINUING TO EXCEED PROJECTIONS.
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Monthly EUCLA Graphics/Narrative - Through May 1, 2012

FlexPath Projects as of May 1, 2012
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THIS SHOWS CUMULATIVETOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF APRIL.

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.
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Breakdown of Upgrade Projects and Cost/Savings

Average
Average ,

Project Breakdown - LACounty
Number of

Energy
Avrage Rebate

Projects
Savings

Cost (Utility + LA
County)

Advanced - 57% of Projects 541 27% $12,720 $4,980

Basic - 3% of Projects 23 10% $4,772 $2,000

Flex-40% 319 16.7% $4,554 $1,500*
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Monthly EUCLA Graphics/Narrative - Through May 1, 2012

Assessment Voucher Program
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. Applications Received

. Applications Approved

LOAN APPLICATIONS CONTINUE TO PERFORM WELL. THE MAJORITY OF APPLICATIONS ARE TAKING ADVANTAGE OF

THE 2% INTEREST RATE PROGRAM, AND THE FLEXPATH PROGRAM HAS NOW BEEN ADDED AS AN OPTION.
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Monthly EUCLA Graphics/Narrative - Through May 1, 2012

EUCLA Financing Program
Cumulative Loan Value
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Co-Op Marketing

Cumulative Incentive Applications
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Co-oP MARKETING APPLICATIONS DIPPED SLIGHTLY IN APRIL. EVIDENCE SUGGESTS THIS MAY BE DUE TO
IMPLEMENTATION OF MAJOR REVISIONS IN EUCLA MARKETING WHICH IS CAUSING CONTRACTORS TO DELAY

ORDERING ADDITIONAL MARKETING MATERIALS OF THEIR OWN,
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Monthly EUCLA Graphics/Narrative - Through May 1,2012

Energy Champions
Cumulative Incentives Paid
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ENERGY CHAMPIONS HAS SEEN LOWER THAN EXPECTED NUMBERS OF APPLICATIONS. REVISIONS TO THE
PROGRAM ARE CURRENTLY UNDER BEING PLANNED. ATTRIBUTION OF PROJECTS TO ELIGIBLE CHAMPIONS WILL

CONTINUE TO BE REFLECTED HERE IN COMING MONTHS AS INCENTIVES ARE PAID OUT.

Major activities for the month of April, 2012

1. FlexPath, introduced in mid-January 2012, has received 391 total project applications as
of April 30, 2012. This program was implemented with an initial cap of 500 projects, at
which time cas would review results and determine whether the program would be
extended. Because we are fast approaching the maximum of 500, this review is
currently underway, and initial indications are that the program will be extended with a
new maximum of 1,500 projects. Funding will come from other EECBG and Better
Buildings Program grant sub-programs.

2. The LA County Contractor Scholarship program closed on April 27th. The County
provided a total of 240 scholarships, ranging from $320-$1000, to eligible professionals
who completed authorized training programs or achieved certifications. By assisting
contractors with training subsidies, the County was able to grow the local pool of
qualified contractors and allow participating contractors to increase the skill set of their
employees. In an effort to continue support for the local workforce, cas staff is now
pursuing the establishment of a revolving loan fund that will assist contractors in
completing additional training, achieving certifications, and purchasing equipment.

3. In the month of April, the Energy Champions program verified the completion of
construction of an additional 3 projects for a total of 14 completed, out of 61 submitted to
date.

6of7
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Monthly EUCLA Graphics/Narrative - Through May 1, 2012

4. The HVAC Contractor Outreach Pilot kicked off its incentive program on April 27, 2012.
Nineteen EUC participating contractors have elected to participate in this pilot. Prior to
launch of the incentives, the pilot trained 13 contractors in Edison's HVAC Quality
Installation (QI) certification program. A total of 16 Writesoft (home performance
modeling software) subsidies were issued, along with two scholarships for additional
software training.

5. Processing has begun to encumber and transfer the additional CEC grant funding
approved by your Board on March 6, 2012, will be used to supplement our Loan Loss
Reserve and Interest Rate Buy-Down programs, based on recent program success.

Lessons learned and actions taken to improve results

. Based on a recent Decision issued by the Public Utilities Commission, which includes
potential program opportunities for local governments, COS will be reevaluating
incentive budgets and spend plans for the FlexPath program, as well as the matching
Basic and Advanced incentives for EUC.

. The Multifamily program has put a hold on receipt of applications because the program
is oversubscribed with the projects that have already received approval. Nine projects,
consisting of 734 total units, have been approved and are in various stages of planning
for construction. There are additional projects on the wait list that may receive funding, if
available. COS will likely reallocate funds from other Better Building Program grant
activities (e.g., Energy Champions) to provide additional funding for the Multifamily
program.
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